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49.TOTAL 100 %  %

 Project Title: Pedestrian Safety and Mobility Aids for Crossings and Access to Bus Stops

 Pincipal Investigator:
Jeng, One-Jang 

 NJDOT Research Project Manager:
Nancy Ciaruffoli, NJDOT

 Period Starting: 1/1/2002

 RFP Number: 42

 Task Order Number/Study Number:
NCTIP-42

6. Budget summary:

1.Progress this quarter by task:
The project team has selected two study locations for computer simulation, 
experimentation and integration and testing of potential mobility aids and 
strategies.  Each of these locations has been videotaped and we are preparing a 
survey that will be administered in the next quarter.  The study team has also 
obtained accident records for the entire Route 9 corridor and is reviewing 
these to identify specific pedestrian related problems.

Finalize preparation of the on-site survey.  This survey is intended to gain 
further insight on existing crossing deficiencies and behaviors and will be 
administered at the end of the next quarter.  The study team will also be 
investigating night time conditions as well as crossing behaviors under adverse 
weather.

2. Proposed activities for next quarter by task:

3. List of deliverables provided in this quarter by task (product date):
4. Progress on implementation and training activities:
5. Problems/proposed solutions:
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 Total Project Budget (# Years) $114,510.00
 Total Project Expenditure to date $46,768.00
 % of Total Project Budget Expended 40.84%

 Task Order Number/ Study Number NCTIP-42
 Current Task Order Budget (# of Years) $114,510.00
 Actual Expenditure to Date Against Current Task Order $46,768.00
 % of Current Task Order Budget Expended 40.84%

   

Year1

Year1

Page 28 of 35


